SCRUM Sprint 1 5 Mar – 17 Mar (4 work items) | 0 | 2 | 6 | Complete sprint

Basic Implementation of Swiping, Database setup, and Vercel Deployment

BINGE-21	Vercel Deployment	IN PROGRESS	2	J
~~BINGE-19~~	Configure Supabase Project	DONE	3	SK
~~BINGE-20~~	Swipe Card Implemenation	DONE	2	GG
~~BINGE-18~~	Initialized and running project locally	DONE	1	GG

+ Create

SCRUM Sprint 0 26 Feb – 12 Mar (0 work items) | 0 | 0 | 0 | Complete sprint

There's nothing in this sprint

+ Create

Backlog (5 work items) | 27 | 0 | 0 | Create sprint

BINGE-11	As a user, I need a window to contain and hold content for the app, so that the user can interact with the app and g...	BACKLOG	3	
BINGE-12	As a user I want a swiping mechanic, that allows me to quickly and efficiently explore all the options available for m...	BACKLOG	8	
BINGE-13	Binge needs to be able to accurately gather all the restaurant/fast food locations, information about their menus, rat...	BACKLOG	3	
BINGE-14	Binge needs to have an extensive list of recipes for all sorts of foods.	BACKLOG	5	
BINGE-15	As a user, I need to be able to input my dietary restrictions and Binge MUST NOT recommend anything including th...	BACKLOG	8	

+ Create

BACKLOG

+ Create

IN PROGRESS 1

Vercel Deployment
BINGE-21 | 2 | J

+ Create

IN REVIEW

DONE 3

Configure Supabase Project
~~BINGE-19~~ | 3 | SK

Swipe Card Implemenation
~~BINGE-20~~ | 2 | GG

Initialized and running project locally
~~BINGE-18~~ | 1 | GG

Commits on Mar 9, 2026

Merge pull request #2 from GGlencoe/supabase-setup Phiabry authored 17 hours ago	Verified	11f5ade
Add external API service stubs, seed data, and project documentation Phiabry committed 17 hours ago		e0dbbbd
Add REST API routes and controllers (users, swipes, favorites, recommendations) Phiabry committed 17 hours ago		293eb15
Add Supabase JWT auth middleware and global error handler Phiabry committed 17 hours ago		69466c1
Add Postgres schema migrations for all tables Phiabry committed 17 hours ago		b167a9c
Add Supabase client config and shared TypeScript types Phiabry committed 17 hours ago		fe8a71d
Initialize Express + TypeScript backend project Phiabry committed 17 hours ago		dfb45d2

Commits on Mar 8, 2026

Merge pull request #1 from GGlencoe/feature/swipe-ui GGlencoe authored 2 days ago	Verified	78efde2
Basic Swiping UI Implementation GGlencoe committed 2 days ago		bd47a00
Installed react-tinder-card library GGlencoe committed 2 days ago		bbf8480

Commits on Mar 5, 2026

Initial Next.js app initialization GGlencoe committed 5 days ago		e7c6aca
Initial commit GGlencoe authored 5 days ago	Verified	fd3a678

Search branches...

Default

Branch	Updated	Check status	Behind	Ahead	Pull request
main	18 hours ago		Default		

Your branches

Branch	Updated	Check status	Behind	Ahead	Pull request
supabase-setup	18 hours ago		1	0	#2

Active branches

Branch	Updated	Check status	Behind	Ahead	Pull request
supabase-setup	18 hours ago		1	0	#2
feature/swipe-ui	2 days ago		8	0	#1

```
Sprint 1 Daily Standup Notes
Duration: Feb 24 – Mar 11, 2026
---

Feb 24
- Garrett: Setting up the GitHub repo, initializing Next.js project
- Alex: Planning backend structure and Supabase DB schema
- Justin: Reviewed sprint backlog with the team, gave input on DB table structure

Feb 27
- Garrett: Next.js init done, starting on swipe card components
- Alex: Initialized Express backend with TypeScript config
- Justin: Researched Vercel deployment options, shared notes with the team

Mar 3
- Garrett: SwipeDeck component in progress, dummy data wired up
- Alex: Supabase client configured, writing schema migration files
- Justin: Helped Garrett test swipe card interactions, flagged a few UI edge cases

Mar 6
- Garrett: Swipe UI complete, ready to merge
- Alex: Auth middleware done, building out API routes and controllers
- Justin: Looked into Vercel + Next.js deployment config, will assist with setup

Mar 10
- Garrett: Swipe UI merged to main
- Alex: Backend routes, services, and documentation complete, merged to main
- Justin: Vercel deployment in progress, ran into config issues, continuing tomorrow
```

```
Sprint 1 Review
Date: Mar 11, 2026
---

Goal: Establish the foundational project infrastructure — repo, frontend scaffold, swipe UI, and database/backend setup.

Completed:
- GitHub repo initialized with branching structure
- Next.js frontend project scaffolded
- Swipe card UI implemented using react-tinder-card (SwipeCard + SwipeDeck components)
- Express + TypeScript backend initialized
- Supabase project connected with full Postgres schema (profiles, preferences, foods, swipes, favorites)
- JWT auth middleware and REST API routes set up
- Project documentation written (READMEs)

Not Completed:
- Vercel deployment — ran into configuration issues, carried over to Sprint 2

Demo Notes:
- Swipe UI functional locally with dummy data
- Backend server runs and connects to Supabase
- All schema migrations ready to run against Supabase project
```

```
Sprint 1 Retrospective
Date: Mar 11, 2026
---

What went well:
- Good split of work between frontend and backend from the start
- Backend structure is clean and scalable going into Sprint 2
- DB schema covers all the core features planned for the app
- Git workflow (branching, PRs) was followed consistently

What didn't go well:
- There was confusion around when the sprint officially started — the team was still in planning mode for the first week
- Vercel deployment didn't get finished in time
- Standups were not happening every day, more like every few days

What to improve:
- Confirm sprint start date with the professor at the beginning of each sprint
- Be more consistent with daily standups
- Break deployment tasks into smaller subtasks so blockers are caught earlier

```

Binge — Food Discovery App

An interactive food discovery platform where users swipe through restaurant and recipe suggestions that adapt to their personal tastes.

Repository Structure

```
Binge-SWE/
├── my-app/      # Frontend — Next.js 14 (App Router, TypeScript, Tailwind)
├── backend/     # Backend  — Express + Supabase (PostgreSQL, TypeScript)
└── README.md
```

Each subdirectory has its own README with setup instructions:

- Frontend README
- Backend README

Core Idea

Most food discovery platforms rely on manual searching. Binge introduces a **discovery-first approach**: users swipe through curated food cards and the system learns from their reactions.

The platform adapts to:

- Likes / skips / super-likes
- Dietary restrictions and allergies
- Cuisine preferences
- Past activity

Key Features (Planned)